Baldwin EF#1 Equipment Preparation

& Construction Schedule

W May13 | Jun3 | Jun24 | Jul15 | Aug5 | Aug26 | Sep16 | Oct7 | Oct28 | Nov18 | Dec9 | Dec30 | Jan20 | Feb10 | Mar3 | Mar
D@ |TaskName O 1 O I A
1 m Turbine Conversion & Delivery e 6/25
2 [Fd Control System Purchase & Delivery
3 [Ed Skid Package Fabrication & Delivery
4 n.m Water Injection System Conversion & Delivery
5 EL Switchyard Equipment Purchase & Delivery
6 mm HRSG/SCR/CO System Fabrication & Delivery
T Site Preparation & Construction
8 Pre-construction Tasks
9 e Equipment Data (PGS)
10 [ Concept Design Engineering (ELC)
11 e Interconnect Application (ELC)
12 Permitting & Licensing
N
13 m CEC Applications Approval
14 mm SCE Interconnect Final Approval
15 Construction
16 i Owner's authorization to start
17 E Excavation and Foundations
18 m Off Load & Stage Equipment
19 & Install Turbine Generator Sets
20 | m Manufacture & Deliver Switchgear .
| 21 | mm Electrical Interconnection i
22 Water System (Raw)
23 Deminerialized Water System
24 Interconnect Gas
o5 Instrumentation & Control Systems 9/28
T2 | Stack Erection .
27 Operational testing & Startup i
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